

**RESOLUTION NO. 2022-\_\_\_\_\_**

**A RESOLUTION BY THE CITY TO APPROVE CHANGE ORDER NO. 1 TO  
THE CONTRACT WITH CLARITY POOLS.**

**WHEREAS**, the City of Prairie Grove has approved a contract with Clarity Pools for the repair and updating of the City's Aquatic Park; and

**WHEREAS**, the bid specifications need to be revised to incorporate repairs to the gutter system, the need for which was discovered during the construction process; and

**WHEREAS**, Clarity Pools has provided Change Order No. 1, which has been reviewed and approved by the City's engineers, McClelland Consulting Engineers.

**NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF  
THE CITY OF PRAIRIE GROVE, ARKANSAS:**

That the City Council hereby approves Change Order No. 1 to the City's contract with Clarity Pools to incorporate structural repairs to the gutter system, only discovered once the construction project was underway. This Change Order will add a total of \$100,519.63 to the cost of the contract. The Mayor and Clerk/Treasurer are further authorized to take such administrative and ministerial actions as are necessary to effectuate the above.

**PASSED AND APPROVED** on this 4th day of April 2022.

**APPROVED:**

**ATTEST:**

\_\_\_\_\_  
Charles (Sonny) Hudson, Mayor

\_\_\_\_\_  
Christine Kelly, Clerk